COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/16/2010

ESTIMATE SUMMARY 12:03:47
CONTID: C15915 ESTIMATE NO: 0013 PROG SPEC YR: 2005
PCN: 15915-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1765 DAYS TIME ALLOW: 309 WORK DAYS
POWERS/SH 16 INITIAL CONNECT PERCENT TIME:  57.12 ORIG TIME ALLOW: 290 WORK DAYS
PROJECT NO: NH 016A-039
POWERS/SH 16 INITIAL CONNECT
NAME OF ROAD: SH 16
PROJECT COUNTIES: EL PASO
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 03/25/2010 DATE TIME STARTED 03/31/2009
5670 FRANKLIN STREET DATE LET 01/15/2009 DATE WORK BEGAN
DATE AWARDED 02/05/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED  02/23/2009 DATE ACCEPTED
DENVER C0O 80216 303-297-0340 DATE NOTICE TO PROCEED 03/31/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  17,711,676.33  PARTICIPATING $  10,836,168.52 $ 587,142.90
AWARD PROJECT AMT:  $ 15191,041.93  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 61.18% TOTAL EARNINGS 10,836,168.52 587,142.90
FUNDS AVAILABLE: $  6,875507.81  STOCKPILED MATERIALS 325,001.92 -145,791.98
GROSS EARNINGS 11,161,170.44 441,350.92
TOTAL CLAIMS: $ 0.00 RETAINAGE -227,879.13 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 10,933,291.31 441,350.92
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 10,933,291.31 441,350.92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 441,350.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 15915-BID ESTIMATE RUN 04/16/2010
PROJECT: NH 016A-039 ESTIMATE NO: 0013 12:03:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00001 *CLEARING AND GRUBBING 33.000 32.000
ACRE 0.000 0.00
1,365.00000 32.000 43,680.00
0006 900-00012 ADDED ITEM (FOOT)/ MCR 13 REMOVAL OF CBC (LF) 143.000 86.000
LF 57.000 7,659.66
134.38000 143.000 19,216.34
0009 202-00021 REMOVAL OF MANHOLE MCR 36 MANHOLE DISPOSAL 1.000 1.000
EACH 0.000 0.00
3,192.65000 1.000 3,192.65
0010 202-00031 REMOVAL OF FIRE HYDRANT 4.000 4.000
EACH 0.000 0.00
300.00000 4.000 1,200.00
0015 202-00035 REMOVAL OF PIPE 832.000 592.000
LF 0.000 0.00
14.00000 592.000 8,288.00
0020 202-00195 *REMOVAL OF MEDIAN COVER 172.000 172.000
SY 0.000 0.00
9.45000 172.000 1,625.40
0025 202-00200 *REMOVAL OF SIDEWALK 135.000 135.000
SY 0.000 0.00
8.65000 135.000 1,167.75
0030 202-00203 *REMOVAL OF CURB AND GUTTER 2,250.000 2,250.000
LF 0.000 0.00
2.90000 2,250.000 6,525.00
0035 202-00210 *REMOVAL OF CONCRETE PAVEMENT 12,954.000 12,954.000
SY 0.000 0.00
10.07000 12,954.000 130,446.78
0040 202-00220 *REMOVAL OF ASPHALT MAT 14,506.000 13,153.000
SY 0.000 0.00
3.32000 13,153.000 43,667.96
0045 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 1,058.000 0.000
SY 0.000 0.00

3.00000 0.000 0.00
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PROJECT: NH 016A-039 ESTIMATE NO: 0013 12:03:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 202-00250 *REMOVAL OF PAVEMENT MARKING 14,755.000 14,338.000
SF 0.000 0.00
1.00000 14,338.000 14,338.00
0055  202-00300 *REMOVAL OF BUILDING(S) 1.350 1.350
LS -0.350 -17,500.00
50,000.00000 1.000 50,000.00
0056  900-00014 ADDED ITEM (LUMP SUM)/ MCR 15 GROUND PENETRATIN G RADAR 1.000 1.000
LS 0.000 0.00
2,455.26000 1.000 2,455.26
0060 202-00700 *REMOVAL OF LIGHT STANDARD 18.000 14.000
EACH 4.000 340.00
85.00000 18.000 1,530.00
0065 202-00810 *REMOVAL OF GROUND SIGN 103.000 60.000
EACH 0.000 0.00
55.00000 60.000 3,300.00
0070 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
1,680.00000 1.000 1,680.00
0075 202-01000 *REMOVAL OF FENCE 9,873.000 9,873.000
LF 0.000 0.00
0.60000 9,873.000 5,923.80
0080 202-01110 *REMOVAL OF GUARDRAIL TYPE 1 255.000 225.500
LF 0.000 0.00
1.65000 225.500 372.08
0085 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 246.000 213.500
LF 0.000 0.00
3.90000 213.500 832.65
0090 202-01170 REMOVAL OF GUARDRAIL TYPE 7 221.000 90.000
LF 131.000 1,310.00
10.00000 221.000 2,210.00
0095 202-01300 *REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
120.00000 4.000 480.00
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PROJECT: NH 016A-039 ESTIMATE NO: 0013 12:03:47

CURRENT PREV QTY/ AMOUNT
REF  ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0100 202-04001  PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0105 203-00010  *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 129,911.000 114,561.000
cy 5,850.000 28,665.00
4.90000 120,411.000 590,013.90
0110 203-00062  *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECI AL) 76,651.000 58,462.000
cy 13,073.000 118,310.65
9.05000 71,535.000 647,391.75
0114 203-01100  PROOF ROLLING MCR 14 22.250 19.750
HOUR 2,500 271.25
108.50000 22.250 2,414.13
0115 203-01500  *BLADING 50.000 28.750
HOUR 0.000 0.00
125.00000 28.750 3,593.75
0120 203-01510  BACKHOE 150.000 50.000
HOUR 0.000 0.00
110.00000 50.000 5,500.00
0125 203-01550  *DOZING 200.000 2.000
HOUR 0.000 0.00
145.00000 2.000 290.00
0130 203-01590  *FRONT END LOADER (RUBBER TIRE) 100.000 8.000
HOUR 0.000 0.00
95.00000 8.000 760.00
0135 203-01594  COMBINATION LOADER 250.000 113.000
HOUR 0.000 0.00
80.00000 113.000 9,040.00
0140 203-01597  *POTHOLING 72.250 68.250
HOUR 4.000 1,200.00
300.00000 72.250 21,675.00
0145 203-01610  CRANE (RUBBER TIRE) 50.000 0.000
HOUR 0.000 0.00
400.00000 0.000 0.00
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PCN: 15915-BID ESTIMATE RUN 04/16/2010
PROJECT: NH 016A-039 ESTIMATE NO: 0013 12:03:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 203-01620 SWEEPING 100.000 75.500
HOUR 6.000 1,089.18
181.53000 81.500 14,794.70
0155 207-00205 *TOPSOIL 11,690.000 10,250.000
CY 0.000 0.00
5.00000 10,250.000 51,250.00
0160 208-00002 EROSION LOG (12 INCH) 882.000 882.000
LF 0.000 0.00
8.00000 882.000 7,056.00
0165 208-00020 SILT FENCE 20,893.000 19,767.000
LF 0.000 0.00
1.50000 19,767.000 29,650.50
0170 208-00040 CHECK DAM 8.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0175 208-00045 CONCRETE WASHOUT STRUCTURE 6.000 5.000
EACH 0.000 0.00
850.00000 5.000 4,250.00
0180 208-00050 STORM DRAIN INLET PROTECTION 59.000 44.000
EACH 0.000 0.00
250.00000 44.000 11,000.00
0181 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) MCR 6 STO RM DRAIN 849.000 828.000
INLET PROTECTION (TYPE R)
LF 21.000 287.70
13.70000 849.000 11,631.30
0185 208-00060 TEMPORARY SLOPE DRAIN 200.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0190 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 16.000 16.000
EACH -1.000 -1,500.00
1,500.00000 15.000 22,500.00
0195 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 300.000 230.500
HOUR 0.000 0.00
30.00000 230.500 6,915.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0200 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 150.000 60.000
HOUR 0.000 0.00
180.00000 60.000 10,800.00
0205 208-00206 EROSION CONTROL SUPERVISOR 350.000 217.000
DAY 20.000 3,300.00
165.00000 237.000 39,105.00
0210 210-00810 *RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0215 210-00815 *RESET SIGN PANEL 3.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0220 210-00831 *RESET TRAFFIC SIGNAL HEAD 17.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0225 210-01011 *RESET GATE 2.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
0230 210-04010 ADJUST MANHOLE 12.000 12.000
EACH 0.000 0.00
450.00000 12.000 5,400.00
0235 210-04050 ADJUST VALVE BOX 7.000 7.000
EACH 0.000 0.00
260.00000 7.000 1,820.00
0240 212-00006 *SEEDING (NATIVE) 22.200 4.570
ACRE 4.850 2,037.00
420.00000 9.420 3,956.40
0245  212-00032 *SOIL CONDITIONING 21.700 4.570
ACRE 4.850 3,928.50
810.00000 9.420 7,630.20
0250 213-00002 *MULCHING (WEED FREE HAY) 22.200 5.070
ACRE 4.850 1,818.75
375.00000 9.920 3,720.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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UNIT PRICE
CAT NO0200 ROADWAY
0255 213-00061 *MULCH TACKIFIER 4,415.000 1,730.000
LB 1,500.000 2,655.00
1.77000 3,230.000 5,717.10
0260 213-00100 *SOIL BINDER 21.700 9.250
ACRE 0.000 0.00
399.00000 9.250 3,690.75
0265 218-00000 *NOXIOUS WEED MANAGEMENT 1.000 0.600
LS 0.000 0.00
7,500.00000 0.600 4,500.00
0270  250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.500 0.500
LS 0.000 0.00
3,994.00000 0.500 1,997.00
0275 250-00110 *HEALTH AND SAFETY OFFICER 101.500 101.500
HOUR 0.000 0.00
108.00000 101.500 10,962.00
0280  304-06000 *AGGREGATE BASE COURSE (CLASS 6) 39,497.000 29,095.490
TON 2,369.720 32,228.19
13.60000 31,465.210 427,926.86
0285 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 137.530 134.990
TON 2.540 380.87
149.95000 137.530 20,622.62
0290 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 2,009.000 998.330
TON 0.000 0.00
86.71000 998.330 86,565.19
0295 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 485.000 340.000
GAL 0.000 0.00
4.76000 340.000 1,618.40
0300 411-21020 *LIQUID ASPHALTIC MATERIAL (MC-70) 1,814.000 0.000
GAL 0.000 0.00
5.82000 0.000 0.00
0305 412-00550 *CONCRETE PAVEMENT (5 1/2 INCH) 21,960.000 20,203.100
SY 0.000 0.00
28.11000 20,203.100 567,909.14
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CAT NO0200 ROADWAY
0310 412-00600 *CONCRETE PAVEMENT (6 INCH) 493.810 493.810
SY 0.000 0.00
32.00000 493.810 15,801.92
0315 412-00800 *CONCRETE PAVEMENT (8 INCH) 13,776.000 4,815.170
5% 865.290 31,678.27
36.61000 5,680.460 207,961.64
0320 412-00850 *CONCRETE PAVEMENT (8-1/2 INCH) 33,981.000 6,671.760
5% 2,590.350 103,510.39
39.96000 9,262.110 370,113.92
0325 412-00900 *CONCRETE PAVEMENT (9 INCH) 42,276.000 19,045.250
SY 0.000 0.00
38.51000 19,045.250 733,432.58
0330 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 552.000 465.500
SY 0.000 0.00
6.50000 465.500 3,025.75
0331 506-01020 GEOGRID REINFORCEMENT MCR 20 7,177.000 7,177.000
SY 0.000 0.00
4.10000 7,177.000 29,425.70
0335 503-00018 *DRILLED CAISSON (18 INCH) 8.000 0.000
LF 0.000 0.00
51.00000 0.000 0.00
0340 503-00036 *DRILLED CAISSON (36 INCH) 30.000 0.000
LF 0.000 0.00
160.00000 0.000 0.00
0345 503-00042 *DRILLED CAISSON (42 INCH) 54.000 0.000
LF 0.000 0.00
290.00000 0.000 0.00
0350 503-00048 *DRILLED CAISSON (48 INCH) 83.000 22.000
LF 0.000 0.00
310.00000 22.000 6,820.00
0355  506-00209 RIPRAP (9 INCH) 169.000 155.600
CY 0.000 0.00
60.00000 155.600 9,336.00



CONTID: C15915 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 15915-BID ESTIMATE RUN 04/16/2010
PROJECT: NH 016A-039 ESTIMATE NO: 0013 12:03:47
CURRENT PREV QTY/ AMOUNT
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0360 506-00212 RIPRAP (12 INCH) 38.100 38.100
CY 0.000 0.00
80.00000 38.100 3,048.00
0365 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 2.000 0.000
CY 0.000 0.00
320.00000 0.000 0.00
0370 601-01050 *CONCRETE CLASS B (WALL) 6.900 6.900
CY 0.000 0.00
162.00000 6.900 1,117.80
0375 603-01180 18 INCH REINFORCED CONCRETE PIPE 3,936.000 2,622.500
LF 112.500 3,600.00
32.00000 2,735.000 87,520.00
0380 603-01240 24 INCH REINFORCED CONCRETE PIPE 1,702.000 1,651.500
LF 0.000 0.00
50.00000 1,651.500 82,575.00
0385 603-01300 30 INCH REINFORCED CONCRETE PIPE 494.600 494.600
LF 0.000 0.00
67.00000 494.600 33,138.20
0390 603-01360 36 INCH REINFORCED CONCRETE PIPE 1,099.000 1,091.000
LF 0.000 0.00
78.00000 1,091.000 85,098.00
0395 603-01420 42 INCH REINFORCED CONCRETE PIPE 384.000 384.000
LF 0.000 0.00
110.00000 384.000 42,240.00
0400 603-01480 48 INCH REINFORCED CONCRETE PIPE 952.500 952.500
LF 0.000 0.00
125.00000 952.500 119,062.50
0405 603-05018 18 INCH REINFORCED CONCRETE END SECTION 9.000 4.000
EACH 0.000 0.00
660.00000 4.000 2,640.00
0410 603-05024 24 INCH REINFORCED CONCRETE END SECTION 13.000 7.000
EACH 0.000 0.00

760.00000 7.000 5,320.00
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0415 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0420 603-05048 48 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0421 603-30018 18 INCH STEEL END SECTION MCR 16 1.000 1.000
EACH 0.000 0.00
383.48000 1.000 383.48
0422  603-50018 18 INCH PLASTIC PIPE MCR 16 56.000 56.000
LF 0.000 0.00
132.48000 56.000 7,418.88
0425  604-00305 INLET TYPE C (5 FOOT) 4.000 3.000
EACH 0.000 0.00
1,900.00000 3.000 5,700.00
0430 604-00505 INLET TYPE D (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,300.00000 2.000 6,600.00
0435 604-00510 INLET TYPE D (10 FOOT) 2.000 1.000
EACH 0.000 0.00
4,200.00000 1.000 4,200.00
0440 604-00550 INLET TYPE D (SPECIAL) 2.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0445  604-13005 INLET TYPE 13 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0450  604-19000 INLET SPECIAL 4.000 3.500
EACH 0.000 0.00
5,000.00000 3.500 17,500.00
0455  604-19105 INLET TYPER L5 (5 FOOT) 17.000 12.000
EACH 3.000 7,500.00
2,500.00000 15.000 37,500.00
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0460 604-19110 INLET TYPER L5 (10 FOOT) 12.000 6.000
EACH 0.000 0.00
3,200.00000 6.000 19,200.00
0465 604-19115 INLET TYPER L5 (15 FOOT) 1.000 1.000
EACH 0.000 0.00
3,800.00000 1.000 3,800.00
0470 604-19120 INLET TYPER L5 (20 FOOT) 1.000 1.000
EACH 0.000 0.00
4,600.00000 1.000 4,600.00
0475  604-19205 INLET TYPE R L 10 (5 FOOT) 4.000 2.000
EACH 0.000 0.00
6,000.00000 2.000 12,000.00
0480 604-19210 INLET TYPE R L 10 (10 FOQOT) 3.000 3.000
EACH 0.000 0.00
4,200.00000 3.000 12,600.00
0485 604-19215 INLET TYPE R L 10 (15 FOQOT) 1.000 1.000
EACH 0.000 0.00
6,200.00000 1.000 6,200.00
0490 604-19305 INLET TYPE R L 15 (5 FOOT) 9.000 9.000
EACH 0.000 0.00
4,100.00000 9.000 36,900.00
0495  604-19310 INLET TYPE R L 15 (10 FOQOT) 1.000 1.000
EACH 0.000 0.00
6,200.00000 1.000 6,200.00
0500 604-25005 VANE GRATE INLET (5 FOOT) 4.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0505 604-30005 MANHOLE SLAB BASE (5 FOOT) 3.000 2.000
EACH 0.000 0.00
1,400.00000 2.000 2,800.00
0510 604-30010 MANHOLE SLAB BASE (10 FOOT) 10.000 10.000
EACH 0.000 0.00
2,200.00000 10.000 22,000.00
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0515 604-30015  MANHOLE SLAB BASE (15 FOOT) 3.000 3.000
EACH 0.000 0.00
2,500.00000 3.000 7,500.00
0520 604-30020  MANHOLE SLAB BASE (20 FOOT) 3.000 3.000
EACH 0.000 0.00
4,500.00000 3.000 13,500.00
0525 604-31005  MANHOLE BOX BASE (5 FOOT) 1.000 1.000
EACH 0.000 0.00
4,600.00000 1.000 4,600.00
0526 604-31015  MANHOLE BOX BASE (15 FOOT) MCR 7 MANHOLE BOX BA SE (15 1.000 1.000
FT
) EACH 0.000 0.00
5,322.00000 1.000 5,322.00
0530 604-39010  MANHOLE SPECIAL (10 FOOT) 1.000 0.000
EACH 0.000 0.00
12,500.00000 0.000 0.00
0535 604-39015  MANHOLE SPECIAL (15 FOOT) 3.000 3.000
EACH 0.000 0.00
22,500.00000 3.000 67,500.00
0540 604-39030  MANHOLE SPECIAL (30 FOOT) 1.000 1.000
EACH 0.000 0.00
100,000.00000 1.000 100,000.00
0545 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,058.000 950.000
LF 0.000 0.00
14.95000 950.000 14,202.50
0545 MATERIAL ALLOWANCE GUARDRAIL TYPE 3 (6-3 POST S PACING) 1,108.000
LF 0.000 0.00
10.71000 1,108.000 11,866.68
0550 606-00720  *GUARDRAIL TYPE 7 (STYLE CC) 116.000 0.000
LF 0.000 0.00
76.25000 0.000 0.00
0555 606-00740  *GUARDRAIL TYPE 7 (STYLE CE) 931.000 0.000
LF 0.000 0.00

89.75000 0.000 0.00
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0560 606-01340 *END ANCHORAGE TYPE 3D 5.000 2.000
EACH 0.000 0.00
640.00000 2.000 1,280.00
0560 MATERIAL ALLOWANCE END ANCHORAGE TYPE 3D 3.000
EACH 0.000 0.00
291.00000 3.000 873.00
0565 606-01370 *TRANSITION TYPE 3G 5.000 0.000
EACH 0.000 0.00
1,155.00000 0.000 0.00
0565 MATERIAL ALLOWANCE TRANSITION TYPE 3G 5.000
EACH 0.000 0.00
840.00000 5.000 4,200.00
0570 606-01380 *TRANSITION TYPE 3H 3.000 0.000
EACH 0.000 0.00
645.00000 0.000 0.00
0570 MATERIAL ALLOWANCE TRANSITION TYPE 3H 3.000
FA 0.000 0.00
380.00000 3.000 1,140.00
0575 606-02003 *END ANCHORAGE (NONFLARED) 3.000 2.000
EACH 0.000 0.00
1,710.00000 2.000 3,420.00
0580 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,518.00000 0.000 0.00
0580 MATERIAL ALLOWANCE END ANCHORAGE (FLARED) 4.000
EACH 0.000 0.00
1,224.00000 4.000 4,896.00
0585  607-00005 *END POST 10.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0590 607-00010 *CORNER AND LINE BRACE POST 4.000 0.000
EACH 0.000 0.00

200.00000 0.000 0.00
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0595  607-01000 *FENCE BARBED WIRE WITH METAL POSTS 2,718.000 4.000
LF 0.000 0.00
1.25000 4.000 5.00
0597  900-00007 ADDED ITEM (EACH)/ MCR 4 TEMPORARY CORNER POST 2.000 2.000
EACH 0.000 0.00
55.50000 2.000 111.00
0600 607-52905 *END POST (CHAIN LINK) 15.000 8.000
EACH 0.000 0.00
180.00000 8.000 1,440.00
0605 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 22.000 22.000
EACH 0.000 0.00
220.00000 22.000 4,840.00
0610 607-53172 *FENCE CHAIN LINK (72 INCH) 4,906.000 4,906.000
LF 0.000 0.00
14.25000 4,906.000 69,910.50
0611 900-00014 ADDED ITEM (LUMP SUM)/ MCR 34 ADDITIONAL FENCIN G 1.000 1.000
LS 0.000 0.00
15,120.90000 1.000 15,120.90
0615 607-60216 *16 FOOT GATE SINGLE (CHAIN LINK) 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0620 608-00000 *CONCRETE SIDEWALK 6,612.000 5,599.530
SY 0.000 0.00
22.49000 5,599.530 125,933.43
0625 608-00010 *CONCRETE CURB RAMP 169.000 109.000
SY 0.000 0.00
99.00000 109.000 10,791.00
0630 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 10,038.000 4,309.000
LF 0.000 0.00
7.16000 4,309.000 30,852.44
0635 609-21013 *CURB AND GUTTER TYPE 2 (SECTION I-M) (SPECIAL) 116.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
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0640 609-21020  *CURB AND GUTTER TYPE 2 (SECTION II-B) 18,215.000 10,673.760
LF 0.000 0.00
9.21000 10,673.760 98,305.33
0641 609-21021  CURB AND GUTTER TYPE 2 (SECTION II-M) MCR 1 1,224.000 980.000
LF 0.000 0.00
10.13000 980.000 9,927.40
0645 609-24004  *GUTTER TYPE 2 (4 FOOT) 891.000 0.000
LF 0.000 0.00
17.29000 0.000 0.00
0650 609-60011  *CURB TYPE 6 (SECTION M) 84.000 0.000
LF 0.000 0.00
28.51000 0.000 0.00
0655 610-00030  *MEDIAN COVER MATERIAL (CONCRETE) 64,144.000 10,545.000
SF 0.000 0.00
3.99000 10,545.000 42,074.55
0660 612-00001  *DELINEATOR (TYPE Iy 188.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0665 612-00002  *DELINEATOR (TYPE Il) 117.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0670 612-00003  *DELINEATOR (TYPE Ill) 29.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0675 613-00201  *2 INCH ELECTRICAL CONDUIT (JACKED) 760.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0680 613-00206  *2 INCH ELECTRICAL CONDUIT (BORED) 260.000 260.000
LF 0.000 0.00
8.00000 260.000 2,080.00
0685 613-00301  *3INCH ELECTRICAL CONDUIT (JACKED) 1,520.000 0.000
LF 0.000 0.00
8.90000 0.000 0.00
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0690 613-01200  *2INCH ELECTRICAL CONDUIT (PLASTIC) 21,715.000 16,872.000
LF 880.000 5,368.00
6.10000 17,752.000 108,287.20
0695 613-01300  *3INCH ELECTRICAL CONDUIT (PLASTIC) 3,778.000 3,018.000
LF 760.000 5,244.00
6.90000 3,778.000 26,068.20
0700 613-07000  *PULL BOX (SPECIAL) 8.000 5.000
EACH 2.000 2,780.00
1,390.00000 7.000 9,730.00
0700 MATERIAL ALLOWANCE 3.000
EACH -2.000 -1,956.68
978.34000 1.000 978.34
0705 613-07034  *PULL BOX (24"X36"X18") 20.000 7.000
EACH 0.000 0.00
490.00000 7.000 3,430.00
0710 613-07038  *PULL BOX (36"X48"X18") 4,000 0.000
EACH 0.000 0.00
627.00000 0.000 0.00
0715 613-10000  *WIRING 1.000 0.000
LS 0.000 0.00
29,000.00000 0.000 0.00
0720 613-16000  *LUMINAIRE (SPECIAL) 12.000 0.000
EACH 0.000 0.00
495.00000 0.000 0.00
0725 613-34400  *LIGHT STANDARD METAL (40 FOOT) 28.000 0.000
EACH 0.000 0.00
1,597.00000 0.000 0.00
0725 MATERIAL ALLOWANCE 28,000
EACH 0.000 0.00
1,240.00000 28.000 34,720.00
0730 613-40010  *LIGHT STANDARD FOUNDATION 28.000 7.000
EACH 0.000 0.00

550.00000 7.000 3,850.00
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0730 MATERIAL ALLOWANCE 21.000
EACH 0.000 0.00
450.60000 21.000 9,462.60
0735 613-50100 *LIGHTING CONTROL CENTER 2.000 0.000
EACH 0.000 0.00
4,402.00000 0.000 0.00
0740 613-50150 *SECONDARY SERVICE PEDESTAL 2.000 0.000
EACH 0.000 0.00
990.00000 0.000 0.00
0745 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 34.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0750 614-00011 *SIGN PANEL (CLASS 1) 497.000 48.000
SF 0.000 0.00
10.45000 48.000 501.60
0755 614-00012 *SIGN PANEL (CLASS II) 738.000 16.000
SF 0.000 0.00
14.00000 16.000 224.00
0760 614-00013 *SIGN PANEL (CLASS ) 593.000 0.000
SF 0.000 0.00
17.25000 0.000 0.00
0765 614-00612 *STEEL SIGN POST (W 6X12) 87.000 0.000
LF 0.000 0.00
38.00000 0.000 0.00
0770 614-00615 *STEEL SIGN POST (W 6X15) 69.000 0.000
LF 0.000 0.00
47.00000 0.000 0.00
0775 614-00818 *STEEL SIGN POST (W 8X18) 72.000 0.000
LF 0.000 0.00
54.00000 0.000 0.00
0780 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKE T) 468.000 54.520
LF 0.000 0.00
10.50000 54.520 572.46
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0785 614-01572 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(PO ST & 770.000 54.000
SLIPBASE
LF 0.000 0.00
24.00000 54.000 1,296.00
0790 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 44.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0795 614-03001 *CONCRETE FOOTING (TYPE 1) 6.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0800 614-03002 *CONCRETE FOOTING (TYPE 2) 4.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0805 614-03003 *CONCRETE FOOTING (TYPE 3) 4.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0810 614-10146 *VARIABLE MESSAGE SIGN (LED) (GROUND MOUNTED) 2.000 0.000
EACH 1.800 169,218.00
94,010.00000 1.800 169,218.00
0810 MATERIAL ALLOWANCE 2.000
EACH -1.800 -143,835.30
79,908.50000 0.200 15,981.70
0815 614-30200 */MS BUTTERFLY SUPPORT (MEDIAN) 1.000 0.000
EACH 1.000 31,100.00
31,100.00000 1.000 31,100.00
0820 614-31800 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIA METER) 1.000 0.000
EACH 0.000 0.00
27,074.00000 0.000 0.00
0820 MATERIAL ALLOWANCE MONTUBE SIGN CANTILEVER (18") 1.000
EACH 0.000 0.00
21,600.00000 1.000 21,600.00
0820 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
21,600.00000 0.000 0.00
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0825 614-32000 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIA METER) 1.000 0.000
EACH 0.000 0.00
27,892.00000 0.000 0.00
0825 MATERIAL ALLOWANCE MONOTUBE CANTILEVER (20") 1.000
EACH 0.000 0.00
22,313.60000 1.000 22,313.60
0825 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
22,313.60000 0.000 0.00
0830 614-70150 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 4.000 0.000
EACH 0.000 0.00
495.00000 0.000 0.00
0835 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 20.000 0.000
EACH 0.000 0.00
610.00000 0.000 0.00
0840 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000
EACH 0.000 0.00
925.00000 0.000 0.00
0845 614-72860 *PEDESTRIAN PUSH BUTTON 4.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0850 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 0.000 0.00
4,950.00000 0.000 0.00
0855 614-81135 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAS T ARM) 2.000 0.000
EACH 0.000 0.00
13,500.00000 0.000 0.00
0855 MATERIAL ALLOWANCE 35' MAST ARM 2.000
EACH 0.000 0.00
9,311.00000 2.000 18,622.00
0855 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
18,622.00000 0.000 0.00
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0860 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAS T ARM) 2.000 0.000
EACH 0.000 0.00
14,000.00000 0.000 0.00
0860 MATERIAL ALLOWANCE 45' MAST ARM 2.000
EACH 0.000 0.00
10,478.00000 2.000 20,956.00
0860 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
20,956.00000 0.000 0.00
0865 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAS T ARM) 1.000 0.000
EACH 0.000 0.00
15,600.00000 0.000 0.00
0865 MATERIAL ALLOWANCE 55' MAST ARM 1.000
EACH 0.000 0.00
10,641.00000 1.000 10,641.00
0865 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
10,641.00000 0.000 0.00
0870 614-81160 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 1.000 0.000
EACH 0.000 0.00
22,000.00000 0.000 0.00
0870 MATERIAL ALLOWANCE 60" MAST ARM 1.000
EACH 0.000 0.00
17,035.00000 1.000 17,035.00
0870 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
17,035.00000 0.000 0.00
0875  614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 0.000
EACH 0.000 0.00
950.00000 0.000 0.00
0880 614-85001 *IMPACT ATTENUATOR 2.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00



CONTID: C15915 COLORADO DEPARTMENT OF TRANSPORTATION Page 21
PCN: 15915-BID ESTIMATE RUN 04/16/2010
PROJECT: NH 016A-039 ESTIMATE NO: 0013 12:03:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0885 614-86245 *CONTROLLER (TYPE 170E) 2.000 0.000
EACH 0.000 0.00
15,885.00000 0.000 0.00
0890 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
2,400.00000 0.000 0.00
0895 614-87496 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 1,885.000 0.000
LF 0.000 0.00
2.81000 0.000 0.00
0900 614-87506 *SPLICE FIBER OPTIC CABLE (6 STRAND) 18.000 0.000
EACH 0.000 0.00
490.00000 0.000 0.00
0905 621-00425 *DETOUR 1.000 1.000
LS 0.000 0.00
125,000.00000 1.000 125,000.00
0906 621-00430 DETOUR MCR 35 DETOUR (SY) 3,206.000 3,206.000
SY 0.000 0.00
23.50000 3,206.000 75,341.00
0910 625-00000 CONSTRUCTION SURVEYING 1.150 0.750
LS 0.050 8,250.00
165,000.00000 0.800 132,000.00
0911 625-00001 CONSTRUCTION SURVEYING (HOURLY) 37.500 35.500
HOUR 2.000 200.00
100.00000 37.500 3,750.00
0915 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
967,000.00000 1.000 967,000.00
0920 627-00001 *PAVEMENT MARKING PAINT 361.000 330.000
GAL 0.000 0.00
32.00000 330.000 10,560.00
0925  627-00005 *EPOXY PAVEMENT MARKING 257.000 19.000
GAL 0.000 0.00
62.00000 19.000 1,178.00
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0930 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(IN LAID) 214.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0935 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPEIl) ( INLAID) 2,420.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0940 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 1,017.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0945  627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE 1,813.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0950  630-00000 *FLAGGING 6,500.000 3,292.500
HOUR 501.500 10,030.00
20.00000 3,794.000 75,880.00
0955  630-00007 *TRAFFIC CONTROL INSPECTION 152.000 141.000
DAY 11.000 715.00
65.00000 152.000 9,880.00
0956  607-11580 FENCE (TEMPORARY) MCR 4 1,001.000 1,001.000
LF 0.000 0.00
3.30000 1,001.000 3,303.30
0960 630-00012 *TRAFFIC CONTROL MANAGEMENT 210.000 190.000
DAY 18.000 8,550.00
475.00000 208.000 98,800.00
0965 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 26.000 6.500
EACH 0.000 0.00
75.00000 6.500 487.50
0970 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 214.000 90.000
EACH 0.000 0.00
50.00000 90.000 4,500.00
0975 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 23.000
EACH 0.000 0.00
70.00000 23.000 1,610.00
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0980 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 67.000 30.000
SF 0.000 0.00
17.00000 30.000 510.00
0985 630-80355  *PORTABLE MESSAGE SIGN PANEL 5.000 2.500
EACH 0.000 0.00
5,000.00000 2.500 12,500.00
0990 630-80357  *ADVANCE WARNING FLASHING OR SEQUENCING ARROWANEL (B 2.000 1.000
TYPE)
EACH 0.000 0.00
600.00000 1.000 600.00
0995 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROWAREL (C 3.000 1.000
TYPE)
EACH 0.000 0.00
600.00000 1.000 600.00
1000 630-80360  *DRUM CHANNELIZING DEVICE 357.000 178.500
EACH 0.000 0.00
60.00000 178.500 10,710.00
1005 630-80370  CONCRETE BARRIER (TEMPORARY) 9,945.000 4,554,500
LF 0.000 0.00
30.00000 4,554,500 136,635.00
1010 630-80380  *TRAFFIC CONE 200.000 67.500
EACH 0.000 0.00
5.00000 67.500 337.50
1015 630-80393  *STACKABLE VERTICAL PANELS 40.000 2.500
EACH 0.000 0.00
30.00000 2.500 75.00
1020 630-80520  *MOBILE PAVEMENT MARKING ZONE 10.000 0.000
DAY 0.000 0.00
1,200.00000 0.000 0.00
1025  630-80560 MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
LS 0.000 0.00
1,200.00000 0.000 0.00
1030 630-85010  *IMPACT ATTENUATOR (TEMPORARY) 4.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
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1035 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 30.000 16.000
DAY 2.000 450.00
225.00000 18.000 4,050.00
1039  630-86800 TRAFFIC SIGNAL (TEMPORARY) MCR 8 TEMPORARY SIGN AL AT SW 1.000 1.000
RAMP ON SH 85
LS 0.000 0.00
12,661.00000 1.000 12,661.00
1040 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.750
EACH 0.000 0.00
25,000.00000 0.750 18,750.00
1045 700-70010 F/A MINOR CONTRACT REVISIONS 1,000,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1050 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70016 F/A FUEL COST ADJUSTMENT 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1060 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE (PCCP) 62,415.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1065 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070  700-70021 F/A ON-THE-JOB TRAINEE 2,600.960 660.400
HOUR 0.000 0.00
1.00000 660.400 660.40
1071 700-70021 F/A ON-THE-JOB TRAINEE CORRECTION 898.200 752.200
HOUR 146.000 116.80
0.80000 898.200 718.56
1075 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1080 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1085 700-70034 F/A QUALITY INCENTIVE PAYMENT (PCCP) 243,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1090 700-70035 F/A QUALITY INCENTIVE PAYMENT (HMA) 7,232.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1095 700-70036 FORCED ACCOUNTS ROADWAY SMOOTHNESS INCENTIVEBVH) 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1100 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 11,372.640 110.950
FA 11,261.690 11,261.69
1.00000 11,372.640 11,372.64
1105 700-70220 F/A PHONE SERVICE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1110 700-70380 F/A EROSION CONTROL 7,570.630 6,481.630
FA 1,089.000 1,089.00
1.00000 7,570.630 7,570.63
1115 700-70390 F/A WETLAND RESTORATION & REPLACEMENT 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1120  700-70592 F/A SURVEY MONUMENTATION 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1560 700-70034 F/A MCR 5 DISPUTE REVIEW BOARD 6,075.000 6,075.000
FA 0.000 0.00
1.00000 6,075.000 6,075.00
1565 900-00014 ADDED ITEM (LUMP SUM)/ MCR 9 INCREASE GENERAL L IABILITY 1.000 1.000
INSURANCE
LS 0.000 0.00
33,372.23000 1.000 33,372.23
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CAT NO0200 ROADWAY
1570 900-00014 ADDED ITEM (LUMP SUM)/ MCR 17 REVISED STORM SEW ER 0.000 0.000
LS 0.000 0.00
3,247.50000 0.000 0.00
1575 900-00014 ADDED ITEM (LUMP SUM)/ MCR 18 2' RISER - TYPE D INLET 0.000 0.000
706R2
LS 0.000 0.00
371.25000 0.000 0.00
1580 900-00014 ADDED ITEM (LUMP SUM)/ MCR 19 SEWER PIPE OVER W ATERLINE 1.000 1.000
LS 0.000 0.00
2,773.19000 1.000 2,773.19
1585 900-00014 ADDED ITEM (LUMP SUM)/ MCR 22 - PUMPING AT WATE = RLINE 0.000 0.000
LS 0.000 0.00
1,546.78000 0.000 0.00
1590 900-00014 ADDED ITEM (LUMP SUM)/ MCR 23 ADDITIONAL FITTIN GAT 1.000 1.000
WATERLINE
LS 0.000 0.00
493.18000 1.000 493.18
1595 900-00014 ADDED ITEM (LUMP SUM)/ MCR 24 - REMOVE AND LOWE R 36" 1.000 1.000
RCP
LS 0.000 0.00
2,727.79000 1.000 2,727.79
1600 900-00014 ADDED ITEM (LUMP SUM)/ 25 - REMOVE PIPE AND PLU G SEWER 0.000 0.000
LINE
LS 0.000 0.00
901.32000 0.000 0.00
1605 900-00022 ADDED ITEM (SQUARE YARD)/ MCR 26 - RELOCATE IRR  IGATION 1.000 0.000
MANHOLE
SY 0.000 0.00
1,432.72000 0.000 0.00
1606  900-00014 ADDED ITEM (LUMP SUM)/ MCR 26 - RELOCATION INRR  IGATION 1.000 1.000
MANHOLE
LS 0.000 0.00
1,432.72000 1.000 1,432.72
1610 900-00014 ADDED ITEM (LUMP SUM)/ MCR 27 ASSEMBLY COURT -  SEWER 1.000 1.000
LINE CRADLE
LS 0.000 0.00
63,830.00000 1.000 63,830.00
1615 900-00019 ADDED ITEM (MONTH)/ MCR 28 - TEMPORARY TRAFFIC  SIGNAL 1.000 1.000
MAINTENANCE
MON 0.000 0.00
1,300.00000 1.000 1,300.00
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CAT NO0200 ROADWAY
1620 900-00014 ADDED ITEM (LUMP SUM)/ MCR 29 - ASSEMBLY COURT REMOVE 1.000 1.000
6 INCH WATERLINE
LS 0.000 0.00
15,418.00000 1.000 15,418.00
1625 900-00014 ADDED ITEM (LUMP SUM)/ MCR 30 - ADDED DEPTH AT 36 INCH 1.000 1.000
RCP
LS 0.000 0.00
4,606.00000 1.000 4,606.00
1630 900-00014 ADDED ITEM (LUMP SUM)/ MCR 31- DUCTILE IRON PIP E UNDER 1.000 1.000
EXISTING SEWER LINE
LS 0.000 0.00
1,131.79000 1.000 1,131.79
1635 900-00014 ADDED ITEM (LUMP SUM)/ MCR 32 - WIDEFIELD WATER LINE 1.000 1.000
REVISIONS STA 9+44-14+81
LS 0.000 0.00
4,500.00000 1.000 4,500.00
1640 900-00014 ADDED ITEM (LUMP SUM)/ MCR 37 8 INCH CAP ON EXI XTING 1.000 1.000
WATERLINE
LS 0.000 0.00
1,804.63000 1.000 1,804.63
1645 900-00014 ADDED ITEM (LUMP SUM)/ MCR 38 ADJUST AND REPAIR 1.000 1.000
EXISTING 6 INCH SERVICE LINE
LS 0.000 0.00
701.20000 1.000 701.20
1650 900-00014 ADDED ITEM (LUMP SUM)/ MCR 39 UNMARKED WATER MAIN 0.000 0.000
LS 0.000 0.00
719.09000 0.000 0.00
CAT0200 CURRENT AMT $ 14,163,670.79 441,350.92 $ 8,091,363.42
CAT NOO0301 J-18-BP
1135 202-00026 *REMOVAL OF SLOPE AND DITCH PAVING 555.000 555.000
SY 0.000 0.00
8.75000 555.000 4,856.25
1140  206-00000 STRUCTURE EXCAVATION 1,091.000 1,091.000
(24 0.000 0.00
8.00000 1,091.000 8,728.00
1145 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 524.500 524.500
CY 0.000 0.00
75.00000 524.500 39,337.50
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CAT NOO0301 J-18-BP

1150 206-00100  *STRUCTURE BACKFILL (CLASS 1) 1,175.000 1,175.000
cy 0.000 0.00
25.00000 1,175.000 29,375.00
1155 206-00200  STRUCTURE BACKFILL (CLASS 2) 376.000 376.000
cy 0.000 0.00
15.00000 376.000 5,640.00
1160 206-00360  *MECHANICAL REINFORCEMENT OF SOIL 432.000 432.000
cy 0.000 0.00
14.00000 432.000 6,048.00
1165 206-01781  SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
1170 206-01782  SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
9,000.00000 1.000 9,000.00
1171 206-01783  SHORING (AREA 3) MCR 11 ADDED SHORING AT UPRR 1.000 1.000
LS 0.000 0.00
16,365.00000 1.000 16,365.00
1172 206-01784  SHORING (AREA 4) MCR 33 MSE WALL FOOTER 1.000 1.000
LS 0.000 0.00
887.14000 1.000 887.14
1175 502-00100  *DRILLING HOLE TO FACILITATE PILE DRIVING 99.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
1180 502-00460  *PILE TIP 13.000 13.000
EACH 0.000 0.00
150.00000 13.000 1,950.00
1185 502-11489  *STEEL PILING (HP 14X89) 792.700 792.700
LF 0.000 0.00
70.00000 792.700 55,489.00
1190 503-00054  *DRILLED CAISSON (54 INCH) 374.500 374.500
LF 0.000 0.00

250.00000 374.500 93,625.00
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CAT NOO0301 J-18-BP
1191  900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CAISSON CO NCRETE 0.000 -170.000
DOL 0.000 0.00
1.00000 -170.000 -170.00
1195 504-04410 *BLOCK FACING 1,642.000 1,642.000
SF 0.000 0.00
21.00000 1,642.000 34,482.00
1200 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 168.000 161.100
CY 0.000 0.00
320.00000 161.100 51,552.00
1205 509-00000 *STRUCTURAL STEEL 625,973.000 625,973.000
LB 0.000 0.00
1.55000 625,973.000 970,258.15
1210 515-00400 *CONCRETE SEALER 2,436.000 0.000
SY 0.000 0.00
4.37000 0.000 0.00
1215 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 110.000 110.000
LF 0.000 0.00
120.00000 110.000 13,200.00
1215 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000
LF 0.000 0.00
88.00000 0.000 0.00
1220 601-01050 *CONCRETE CLASS B (WALL) 14.000 14.000
CY 0.000 0.00
162.00000 14.000 2,268.00
1225 601-03040 CONCRETE CLASS D (BRIDGE) 1,211.980 1,211.980
CY 0.000 0.00
400.00000 1,211.980 484,792.00
1225 MATERIAL ALLOWANCE 0.000
CY 0.000 0.00
400.00000 0.000 0.00
1230 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 2,528.000 2,528.000
SY 0.000 0.00
2.30000 2,528.000 5,814.40
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CAT NOO0301 J-18-BP
1235 601-40300 *STRUCTURAL CONCRETE COATING 2,618.000 0.000
SY 0.000 0.00
5.85000 0.000 0.00
1240  601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 1,780.000 0.000
SF 0.000 0.00
1.11000 0.000 0.00
1245  602-00000 *REINFORCING STEEL 869.000 869.000
LB 0.000 0.00
0.61000 869.000 530.09
1250 602-00020 *REINFORCING STEEL (EPOXY COATED) 359,900.000 359,900.000
LB 0.000 0.00
0.71000 359,900.000 255,529.00
1255  604-25000 VANE GRATE INLET SPECIAL 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
1260 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 937.000 937.000
LF 0.000 0.00
125.00000 937.000 117,125.00
1265 607-54120 *FENCE CHAIN LINK SCREEN (120 INCH) 429.000 429.000
LF 0.000 0.00
149.00000 429.000 63,921.00
1270 613-01075 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 72.000 0.000
LF 0.000 0.00
7.90000 0.000 0.00
1275 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 172.000 172.000
LF 0.000 0.00
8.00000 172.000 1,376.00
1280 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,406.000 1,406.000
LF 0.000 0.00
6.10000 1,406.000 8,576.60
CAT0301 CURRENT AMT $ 2,341,893.35 $ 0.00 $ 2,306,555.13
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1285  202-00410 REMOVAL OF MAT FROM BRIDGE 2,065.000 187.520
S\% 0.000 0.00
3.00000 187.520 562.56
1290  202-00425 *REMOVAL OF BRIDGE RAILING 911.750 911.750
LF 0.000 0.00
9.00000 911.750 8,205.75
1295  202-00450 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS) 81.000 0.000
5\% 0.000 0.00
600.00000 0.000 0.00
1300 202-00454 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASSA) 81.000 0.000
5\% 0.000 0.00
600.00000 0.000 0.00
1305 202-00456 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASSB) 81.000 0.000
5\% 0.000 0.00
1.00000 0.000 0.00
1310  202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS) 48.000 0.000
5\% 0.000 0.00
1.00000 0.000 0.00
1315 202-00462 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASSA) 32.000 0.000
5\% 0.000 0.00
1.00000 0.000 0.00
1320  202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.950 0.000
LS 0.000 0.00
25,000.00000 0.000 0.00
1325  202-05300 *REMOVAL AND DISPOSAL OF PAINT 1.000 0.000
LS 0.000 0.00
19,700.00000 0.000 0.00
1330  206-00000 STRUCTURE EXCAVATION 564.000 0.000
cy 0.000 0.00
8.00000 0.000 0.00
1335  206-00065 STRUCTURE BACKFILL (FLOW-FILL) 339.000 0.000
cy 0.000 0.00
75.00000 0.000 0.00
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1340 206-00200  STRUCTURE BACKFILL (CLASS 2) 100.000 0.000
cy 0.000 0.00
15.00000 0.000 0.00
1345 206-01783  SHORING (AREA 3) 1.000 0.000
LS 0.000 0.00
200.00000 0.000 0.00
1350  210-00520 REBUILD PORTIONS OF PRESENT STRUCTURE (ABUTMENREPAIR) 2.000 0.000
5% 0.000 0.00
650.00000 0.000 0.00
1355  210-00520 REBUILD PORTIONS OF PRESENT STRUCTURE (DECK EDGE 31.000 0.000
REPAIR)
5% 0.000 0.00
50.00000 0.000 0.00
1360 250-00010  *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.500 0.000
LS 0.000 0.00
3,994.00000 0.000 0.00
1365 250-00210  *SOLID WASTE DISPOSAL 1.000 0.000
cy 0.000 0.00
40.00000 0.000 0.00
1370 250-00220  *HAZARDOUS WASTE DISPOSAL 1.000 0.000
cy 0.000 0.00
150.00000 0.000 0.00
1375 509-00000  *STRUCTURAL STEEL 3,475.000 0.000
LB 0.000 0.00
1.55000 0.000 0.00
1380 509-90003  *PAINT STRUCTURAL STEEL 1.000 0.000
LS 0.000 0.00
83,172.00000 0.000 0.00
1385 518-01004  BRIDGE EXPANSION DEVICE (0-4 INCH) 216.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
1385 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 216.000
LF 0.000 0.00
88.00000 216.000 19,008.00
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1390 601-03040 CONCRETE CLASS D (BRIDGE) 130.000 0.000
CcY 0.000 0.00
400.00000 0.000 0.00
1395 601-05540 CONCRETE CLASS HT (DECK TOPPING) 120.000 0.000
CcY 0.000 0.00
275.00000 0.000 0.00
1400 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 2,262.000 0.000
SY 0.000 0.00
2.30000 0.000 0.00
1405 601-40300 *STRUCTURAL CONCRETE COATING 955.000 0.000
SY 0.000 0.00
5.85000 0.000 0.00
1410 602-00020 *REINFORCING STEEL (EPOXY COATED) 26,221.000 0.000
LB 0.000 0.00
0.71000 0.000 0.00
1415 604-25000 VANE GRATE INLET SPECIAL 1.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
1420 606-11015 *BRIDGE RAIL TYPE 10R (SPECIAL) 940.000 306.730
LF 0.000 0.00
120.00000 306.730 36,807.60
1420 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10R (SPECIA L) 633.270
LF 0.000 0.00
88.31936 633.270 55,930.00
1425 607-54120 *FENCE CHAIN LINK SCREEN (120 INCH) 449.000 0.000
LF 0.000 0.00
149.00000 0.000 0.00
1425 MATERIAL ALLOWANCE FENCE CHAIN LINK SCREEN (120 INCH) 449.000
LF 0.000 0.00
122.00000 449.000 54,778.00
1430 613-01075 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 100.000 0.000
LF 0.000 0.00
7.90000 0.000 0.00
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CAT NOO0302 J-18-BJ
1435 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 175.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
CAT0302 CURRENT AMT $ 608,661.26 0.00 $ 175,291.91
CAT NOO0303  J-18-U
1440  202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.050 0.000
LS 0.000 0.00
25,000.00000 0.000 0.00
1445  509-08100 PROVIDE TEMPORARY SUPPORT 1.000 0.000
LS 0.000 0.00
3,000.00000 0.000 0.00
1450 512-00101 BEARING DEVICE (TYPE I) 2.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
1455  601-03040 CONCRETE CLASS D (BRIDGE) 1.150 0.000
CY 0.000 0.00
400.00000 0.000 0.00
1460 602-00020 *REINFORCING STEEL (EPOXY COATED) 214.000 0.000
LB 0.000 0.00
0.71000 0.000 0.00
1461 900-00014 ADDED ITEM (LUMP SUM)/ MCR 21 - DELETION OF J-1 8-U 1.000 1.000
LS 0.000 0.00
364.63000 1.000 364.63
CAT0303 CURRENT AMT $ 6,826.57 0.00 $ 364.63
CAT NO0400 CONSTRUCTION ENGINEERING
1465 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
60,000.00000 1.000 60,000.00
1470  620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
22,000.00000 1.000 22,000.00
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CAT NO0400 CONSTRUCTION ENGINEERING
1475  620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
1,700.00000 1.000 1,700.00
CAT 0400 CURRENT AMT $ 85,400.00 0.00 $ 83,700.00
CAT NOO0500  UTILITIES
1480 210-04015 MODIFY MANHOLE 4.000 4.000
EACH 0.000 0.00
1,800.00000 4.000 7,200.00
1485 603-83008 8 INCH SEWER PIPE 316.000 316.000
LF 0.000 0.00
27.00000 316.000 8,532.00
1490 603-83012 12 INCH SEWER PIPE 1,645.000 1,645.000
LF 0.000 0.00
33.00000 1,645.000 54,285.00
1495 604-30010 MANHOLE SLAB BASE (10 FOOT) 5.000 5.000
EACH 0.000 0.00
2,200.00000 5.000 11,000.00
1500 604-30015 MANHOLE SLAB BASE (15 FOOT) 3.000 3.000
EACH 0.000 0.00
2,500.00000 3.000 7,500.00
1505 619-00002 WATER SERVICE 2.000 2.000
EACH 0.000 0.00
2,400.00000 2.000 4,800.00
1510 619-10160 16 INCH WELDED STEEL PIPE 70.000 70.000
LF 0.000 0.00
115.00000 70.000 8,050.00
1515 619-10167 *16 INCH WELDED STEEL PIPE (JACKED) 150.000 150.000
LF 0.000 0.00
250.00000 150.000 37,500.00
1520 619-10240 24 INCH WELDED STEEL PIPE 60.000 60.000
LF 0.000 0.00
150.00000 60.000 9,000.00
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CAT NOO0500  UTILITIES
1525 619-10247 *24 INCH WELDED STEEL PIPE (JACKED) 300.000 300.000
LF 0.000 0.00
300.00000 300.000 90,000.00
1526  900-00014 ADDED ITEM (LUMP SUM)/ MCR 3 1.000 1.000
LS 0.000 0.00
86,152.00000 1.000 86,152.00
1530 619-50480 6 INCH PLASTIC PIPE 80.000 80.000
LF 0.000 0.00
4.50000 80.000 360.00
1535 619-50640 8 INCH PLASTIC PIPE 3,357.000 3,356.000
LF 0.000 0.00
29.00000 3,356.000 97,324.00
1540 619-50800 10 INCH PLASTIC PIPE 791.000 791.000
LF 0.000 0.00
32.00000 791.000 25,312.00
1545 619-75064 8 INCH GATE VALVE 19.000 18.000
EACH 0.000 0.00
1,300.00000 18.000 23,400.00
1550 619-75080 10 INCH GATE VALVE 8.000 8.000
EACH 0.000 0.00
1,900.00000 8.000 15,200.00
1555 619-78048 6 INCH FIRE HYDRANT 4.000 4.000
EACH 0.000 0.00
3,800.00000 4.000 15,200.00
1556  900-00014 ADDED ITEM (LUMP SUM)/ MCR 10 WATERLINE REDESIG N COSTS 1.000 1.000
LS 0.000 0.00
1,211.86000 1.000 1,211.86
1557  900-00014 ADDED ITEM (LUMP SUM)/ MCR 12 WATER SERVICE TO  SCHRAMEK 1.000 1.000
LS 0.000 0.00
1,868.50000 1.000 1,868.50
CAT 0500 CURRENT AMT $ 505,224.36 $ 0.00 $ 503,895.36

PROJECT TOTAL CURRENT AMT $ 17,711,676.33

$ 441,350.92 $11,161,170.45



